

Construction of playground at Nongshilliang, Jongksha (MPLADS).

Date of inspection - 26th February, 2010

Team of inspection officers - Shri P.L. Nongbri, Deputy Director and Shri S. Sungoh, Assistant Research Officer. The team was accompanied by the BDO, Mawkynew along with the technical staff concerned.

Name of the Scheme - Construction of Playground at Nongshilliang, Jongksha, East Khasi Hills.

Name of the MP - Shri P.R. Kyndiah, Ex. MP (LS)

Year recommended/sanctioned - 2007-2008

Date of sanction - 2nd September, 2008.

Amount sanctioned - Rs. 7,50,000/- (Rupees Seven lakhs fifty thousand).

Amount released till date –

(i) Rs. 3,75,000/- (Rupees Three lakhs seventy five thousand) - 1st installment.

(ii) Rs. 3,75,000/- (Rupees Three lakhs seventy five thousand) - the 2nd installment.



Amount utilized/Expenditure - Rs. 7,50,000/-

Date of commencement - 27.11.2008.

Date of completion - 09.06.2009.

Status of work - Completed

Submission of utilization certificate –Utilization Certificates submitted to the BDO, Mawkynew.

Quality of work - Good

Name of implementing/executing agency - The work is executed/implemented by the President Nongshilliang, Jongksha Educational Sports and Cultural Club, Jongksha.

Observations:-

- (i) Inspection was carried out in the presence of the Sirdar, Secretary and other members of the Village Committee.
- (ii) It was found that the construction work is good. The ground is presently used by the public.
- (iii) It was found that there is no signboard/plaque mentioning the name of the scheme.
- (iv) Maintenance is not satisfactory.

Recommendations :-

- (i) The BDO has directed the Headman to erect the signboard/plaque within two weeks.
- (ii) Utilization Certificate and Completion report should be submitted at the earliest.
- (iii) Proper maintenance of the playground is suggested.