

STATEMENT SHOWING PHYSICAL ACHIEVEMENT OF MPLADS (LOK SABHA & RAJYA SABHA) FOR THE PERIOD FROM 1993-94 TO 2010-11

Sl No	Name of MP	Nos of works recommended	Nos of works sanctioned	Nos of works completed	Nos of schemes ongoing/incomplete	Percentage of works completed to works recommended	Percentage of works completed to works sanctioned	Remarks
1	2	3	4	5		6	7	
	Lok Sabha							
1	P.G.Marbaniang, (1993-94 to 1995-96)	207	207	206	1	99	99	The DC Shillong has taken up with the SP of East Khasi Hills on the pending Construction of Durbar hall at Laitumkhrah.(Rs5.00Lakhs)
2	G.G.Swell, (1996-97)	169	169	169	-	100	100	
3	P.R.Kyndiah, (1997-98 to 2008-09)	1766	1699	1693	6	96	99.6	All incomplete works are to completed by March 2011
4	P.A. Sangma(1993-94 to 2007-08) and Kum.A.Sangma (2008-09)	1395	1394	1361	33	98	98	-Do-
5	Kum A.Sangma (2009-10 to 2010-11)	137	105	1	104	0.7	0.9	-Do-
6	Vincent Pala (2009-2010 to2010-11)	163	47	1	46	0.6	2	All works are ongoing/processed for sanction
	Sub-Total	3837	3621	3431	190	89	95	
	Rajya Sabha							
1	G.G.Swell, (1993-94 to 1995-96)	357	357	357	-	100	100	
2	O.L.Nongtdu, (1996-97 to 2001-02)	722	721	720	1	99.72	99.86	Construction of J/road from Lumtpep to Thwaithymmei,Elaka Sutnga is still incomplete(Rs5.00lakhs)
3	R.Kharshiing, (2002-03 to 2007-08)	980	905	903	2	92	99.7	All incomplete works are to completed by March 2011
4	T.Sangma (2008-09 to2010-11)	177	166	4	162	2	2.4	All incomplete works are expected to be completed by March 2011
		2236	2149	1984	165	89	92	
	Grand Total	6073	5770	5415	355	89	94	

* Based on the latest MPRs received from DC,Shillong and Tura

Sub-Total