Construction of footpath at Pdengshnong, Jongksha (MPLADS)

Date of inspection - 26™ February, 2010

Team of inspection officers - Shri P.L. Nongbri, Deputy Director and Shri. S. Sungoh,
Assistant Research Officer. The team was accompanied by
the BDO, Mawkynrew along with the technical staff
concerned.

Name of the Scheme — Construction of Footpath at Pdengshnong, Jongksha.

Name of the MP — Shri P.R. Kyndiah, Ex MP (Lok Sabha)

Year - 2007-2008

Amount sanctioned and date - Rs. 2,50,000/- (Two lakhs fifty thousand),
sanctioned on 14.07.2008
Release of fund :

1% installment Rs - 1,25,000/-
2" installment Rs -1,25,000/-

Date of commencement/starting of the work - 08.08.2008

Date of completion/Expected date of completion - 26.02.2009

Status of the work - Completed

Whether inspection carried out from Block/DCs Office - Yes

Name of executing agency - The work is executed by the President lasnohlang S.H.G.
Pdengshnong, Jongksha.

Whether signboard erected or not - No

Date of submission of U.C: Utilisation Certificate of the 1% installment amounting to
Rs. 1,25,000/- only had been submitted to the B.D.O.
Mawkynrew Block on 8™ January, 2009.

Completion Report/Certificate submitted to BDO/DC or not - Yes



Observations :-

Q) Inspection was carried out in the presence of the Sirdar, Secretary and other members
of the Village Committee.

(i) It was found that the construction is good.

(iii) It was observed that the length of the Footpath is more than 450 meters

Recommendations :-

Q) The Headman has been advised to take necessary action with the beneficiary
organisation to submit the Utilisation Certificate of the 2™ Installment and
Completion Report to the BDO, Mawkynrew Block at the earliest.

(i)  The Headman has been advised to take necessary action with the beneficiary

organisation to erect the signboard mentioning the name of the scheme, name of MP,
amount sanctioned and year of sanction etc within two weeks.



